Procurement Unit
Siparia Borough Corporation
High Street, Siparia, Trinidad & Tobago.
Telephone Nos: (868) 649-3121/649-2348/9 ext. 1247
Cell phones: 1-868-742-7019 /1-868-742-7073

SIPARIA BOROUGH CORPORATION

Annual Schedule of Planned Procurement Activities 2024/2025

(Revised as at 9th Jan. 2025)

Clean
Safe
Progressive
SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC CodeLvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
1.	24-25/03/03/001	Office Equipment	44000000	To procure office furniture.	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
2.	24-25/03/002	Uniforms & PPE	53102700	To procure the supply and delivery of Uniforms & PPE.	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
3.	24-25/08/003	Rent/Lease-Office Accommodation & Storage	80131500	To procure Rent/Lease-Office Accommodation & Storage	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
4.	24-25/09/004	Rent/Lease-Vehicles and Equipment	78142000	To plan and execute Rent/Lease of Vehicles And Equipment	Dec-24	N/A	April-25	Request For Quotation	Invoice order/ Fixed term	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	ProjectName	UNSPSC CodeLvl2	Description	Proposed Datefor Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
5.	24-25/10/005	Office Stationery and Supplies	14111509	Supply and Delivery of Office Stationery and Supplies	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
6.	24-25/11/006	Books and Periodicals	14111802/ 55101519	Supply and Delivery of Books and Periodicals	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
7.	24-25/12/007	Materials and Supplies	14111704 14111707	Supply and Delivery of Materials and Supplies	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
8.	24-25/13/008	Maintenance of Vehicles	78181507	Maintenance of Vehicles	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
9.	24-25/15/009	Repairs and Maintenance - Equipment	72154501	Repairs and Maintenance - Equipment	Dec-24	N/A	April-25	Request For Quotation	Invoice order/ Fixed Term	N/A
10.	24-25/004/10	Repairs and Maintenance – Buildings	72101507	Repairs And Maintenance - Buildings	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A

SIBARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC CodeLvl2	Description	Proposed Datefor Issuing BiddingDocuments	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
11.	24-25/46/011	Natural Disaster	93000000	Relief Items, Training, Repair of Equipment	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
12.	24-25/62/012	Promotions, Publicity And Printing	80171600	Promotions, Publicity and Printing	Dec-24	N/A	April-25	Request For Quotation	Invoice order	N/A
13.	24-25/66/013	Hosting of Conferences, Seminars and Other Functions	90111601	Hosting of Conferences, Seminars and Other Functions	Dec-24	N/A	August-25	Request For Quotation	Invoice order	N/A
14.	24-25/68/014	Water Trucking	25101610	Water Trucking	Dec-24	8 Weeks	August-25	Invitation to Bid	Fixed Term	N/A
15.	24-25/ 015	Repairs and Maintenance	72154501	Repairs and Maintenance – Equipment	Dec-24	N/A	August-25	Request for Quotation	Fixed Term/ Invoice Order	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	ProjectName	UNSPSC CodeLvl2	Description	Proposed Datefor Issuing BiddingDocuments	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
16.	24-25/15/016	Repairs and Maintenance - Equipment	72154501	Repairs and Maintenance - Equipment	Dec-24	N/A	August-25	Request for Quotation	Fixed Term Invoice order	N/A
17.	24-25/96/017	Fuel & Lubricant	78181701	Fuel Lubricant	Dec-24	N/A	August-25	Request for Quotation	Invoice Order	N/A
18.	24-25/28/018	Scavenging Service/other contracting Services	76121501	Household Garbage Collection/ Removal & Disposal	Dec-24	N/A	Aug-25	Fixed Term	Invoice Order	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC CodeLvl2	Description	Proposed Datefor Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
19.	24-25/301/019	Berridge Trace Extension No. 2	72141104	To rehabilitate roadway 326m² and to pave using hot mix asphalt 0.051m.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
20.	24-25/301/020	National Mining Road	72141104	To rehabilitate roadway (60 x 4.0) m and to pave using hot mix asphalt 0.051m.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
21.	24-25/301/021	National Mining Road & Extension	72141104	To rehabilitate roadway (165 x 3.0)m and to pave using hot mix asphalt 0.051m.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
22.	24-25/301/022	Eccles Trace	72141104	To rehabilitate roadway (80 x 4.2)m and to pave using hot mix asphalt 0.051m.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
23.	24-25/301/023	Hylife Trace	72141104	To rehabilitate roadway (72 x 5.4)m and to pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
24.	24-25/301/024	Hill View Gardens	72141104	To rehabilitate roadway (60 x 5.0)m and to pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

No.	Project Number	Project Name	UNSPSC CodeLvl2	Description	Proposed Datefor Issuing BiddingDocuments	Estimated Project Duration	Expected Delivery/Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
25.	24-25/301/025	Antilles Trace	72141104	To rehabilitate roadway (100 x 5.0) m and to pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
26.	24-25/301/026	St. John Trace	72141104	To sectionally rehabilitate roadway (60 x 5.4) m and to pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
27.	24-25/301/027	Sandpit Road	72141104	To sectionally rehabilitate roadway (78 x 4.2) m and to pave using oilsand 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
28.	24-25/301/028	La Brea Trace Extension	72141104	To sectionally rehabilitate roadway (55 x 4.2) mand pave using oilsand 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
29.	24-25/301/029	Thompson Trace Extension No. 1	72141104	To sectionally rehabilitate roadway (55 x 4.2) m and pave using oilsand 0.051m	Feb-25	6 – 8 Weeks	Apil-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
30.	24-25/301/030	Thompson Trace Extension No. 2	72141104	To sectionally rehabilitate roadway (55 x 4.2) m and pave using hot oilsand 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
31.	24-25/301/031	Forest Reserve Road, Fyzabad	72141104	To sectionally rehabilitate roadway (122 x 4.2) m and pave using oilsand 0.051m	Feb-25	6 – 8 Weeks	Apil-25	Open tendering	Fixed Term Contract	N/A
32.	24-25/301/032	Robert Hill	72141104	To sectionally rehabilitate roadway (78 x 4.2) m and pave using hot oilsand 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
33.	24-25/301/033	Gowers Well Road	72141104	To rehabilitate roadway (72 x5.4) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
34.	24-25/301/034	No. 7 Factory Road	72141104	To sectionally rehabilitate roadway (55 x 4.2) m and pave using hot oilsand 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
35.	24-25/301/035	No.7 Road	72141104	To sectionally rehabilitate roadway (60 x 4.2) m and pave using hot oilsand 0.051m	Feb-25	6-8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
36.	24-25/301/036	Murray Trace	72141104	To rehabilitate roadway (56 x 5.5) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
37.	24-25/301/037	Doorbassa Trace	72141104	To rehabilitate roadway (62 x 5.0) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
38.	24-25/301/038	Alta Garcia Trace, San Francique	72141104	To rehabilitate roadway (50 x 4.5) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
39.	24-25/301/039	Banwarie Trace	72103305	To Construct Box Culvert (8.5 x 1.0 x 0.1) m & to Box Drain (60 x 0.6 x 0.5) m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
40.	24-25/301/040	Fox Trace	72141104	To rehabilitate roadway (160 x 3.66) m and pave using oilsand 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
41.	24-25/301/041	Church Street	72141104	To sectionally rehabilitate roadway 370m² and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
42.	24-25/301/042	Kissoon Trace	72141104	To rehabilitate roadway (66 x 5.4) m and pave using hot asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
43.	24-25/301/043	Marvin Crescent	72141104	To rehabilitate roadway (114 x 4.27) m, sectionally rehabilitate 264m² and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
44.	24-25/301/044	Fitz Lane	72141104	To construct elevated walking platform (40 x 1.2) m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
45.	24-25/301/045	Tank Farm Road No.1	72141104	To rehabilitate area (100 x 4.27)m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
46.	24-25/301/046	Brighton Cato Road	72141104	To rehabilitate area (100 x 4.720 m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

GEORGETOWN CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl 2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
47.	24-25/301/047	Dickie Trace	72141104	To rehabilitate roadway (77 x 4.1) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
48.	24-25/301/048	Rancho South Trace	72141104	To rehabilitate roadway (76 x 4.2) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
49.	24-25/301/049	School Road, Santa Flora	72141104	To rehabilitate roadway (118 x 5.7) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
50.	24-25/301/050	No. 8 Extension Road	72141104	To rehabilitate roadway (163 x 3.3) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
51.	24-25/301/051	Brian Street, Palo Seco	72141104	To rehabilitate roadway (97 x 4.5) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl 2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
52.	24-25/301/052	Jacob Settlement No. 1	72141104	To rehabilitate roadway (64 x 4.8) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
53.	24-25/301/053	Los Charros Road	72141104	To sectionally pave roadway 211m² using hot asphalt mix 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
54.	24-25/301/054	St. Marie Street	72141104	To rehabilitate roadway 1050m² and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
55.	24-25/301/055	Sankerali Road	72141104	To rehabilitate roadway (200 x 4.5) m and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
56.	24-25/299/056	Daisy Voisin Convenience	72153100	To replace Plumbing Fixtures & Door and to paint building (interior & exterior)	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
57.	24-25/299/057	Colombus Bay Public Convenience	83101806	To refurbish electrical fixtures, install 6 toilets, 6 face basins, 6 doors and to paint building (interior & exterior)	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
58.	24-25/296/058	PCO Road Phase II	72103305	To construct box drain (20 x 0.6 x 0.7)m and (15 x 0.6 x 0.5)m and driveway with grating (7.6 x 0.75)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
59.	24-25/296/059	Jagoo Drive	72103305	To construct Interlot box drain (92 x 0.6 x 0.5)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
60.	24-25/296/060	Hickling Village	72103305	To construct box drain (30 x 0.6 x 0.5)m and driveway with grating (5 x 0.75)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
61.	24-25/296/061	Ramatally Park	72103305	To construct Kerbwall & Slipper drain 93m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
62.	24-25/296/062	Dubarry Street	72103305	To construct Box Drains (70 x 0.6 x 0.5)m and (7 x 0,5 x 0.3) m and Box Culvert (9.0 x 0.8 x 0.7)m.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
63.	24-25/296/063	Antilles Trace	72103305	To construct Gabion Basket Retaining Wall (20 x 3)m and restore roadway.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
64.	24-25/296/064	Juman Street	72103305	To Interlot Box drain (47 x 1.1 x 1.1)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
65.	24-25/296/065	Ralph Narine Trace	72103305	To construct Interlot Box Drain (50 x 0.6 x 0.5)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
66.	24-25/296/066	Sudama Village	72103305	To construct RC Box Culvert (6 x 1.2 x 1.2)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
67.	24-25/296/067	Gheerahoo Trace	72103305	To construct RC box culvert (6 x 1.2 x 1.2)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
68.	24-25/296/068	La Brea Trace	72103305	To construct Kerbwall & slipper drain 125m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
69.	24-25/296/069	Mulchan Trace	72103305	To construct RC box culvert (6 x 1.2 x 1.2)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
70.	24-25/296/070	Murray Trace	72103305	To Construct Interlot Box Drain (42 x 1 x 1.1)m using T16 Rods, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
71.	24-25/296/071	Doorbassa Trace	72103305	To Construct Kerb Wall & Slipper Drain 15m, Driveways, Swale Drains 6m & 5m, Box Drain (75 x .5 x .3)m using T12 Rods, Concrete Blocks and Premixed Concrete (inclusive of Road Restoration).	Feb-25	6-8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
72.	24-25/296/072	Syne Trace	72103305	To Construct Box Drains (37 x .5 x .3 x .7)m & (101 x .5 x .3)m and Driveways (4.5 x .8 x .15)m, (4.88 x .8 x .15)m, (4.6 x .8 x .15)m, 2(4.27 x .8 x .15)m & (4.6 x .8 x .15)m using T12 Rods, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
73.	24-25/296/073	Flambouyant Drive	72103305	To construct Box Drain (40 x 0.9 x 0.7)m and Driveway (5.0 x 0.9 x 0.15)m using T12 Rods, Concrete Blocks and Premixed Concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
74.	24-25/296/074	#59 Pond Road	72103305	To construct Interlot Box Drain (31 x 0.6 x 0.5)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
75.	24-25/296/075	Happy Hill Road	72103305	To construct Box Drains (34 x 0.6 x 0.7)m & Box Culvert (5.4 x 0.9 x 0.8)m and Kerb wall and Slipper Drain 28m using T12, concrete blocks and premixed concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
76.	24-25/296/076	Red Brick Trace	72103305	To construct Box Drain (123 x 0.45 x 0.50)m, Box Culvert (7 x 0.75 x 0.6)m, Kerbwall and Slipper Drain 9m and 2 Driveways (4.88 x 0.75 x 0.15)m using T16, T12, concrete blocks and premixed concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
77.	24-25/296/077	Brighton Cato Road	72103305	To construct Box Drain (12 x 0.9 x 0.7)m, (50 x 0.6 x 0.7)m and Box Culvert (5 x 0.9 x 0.6)m and 2 Driveways (4.88 x 0.9 x 0.15)m using T12 and T16 Rods, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
78.	24-25/296/078	Vessigny Village	72103305	To construct Box Drain (50 x 0.6 x 0.5)m and Box Culvert (5 x 0.6 x 0.6)m & 2 Driveways (4.88 x 0.9 x 0.15)m using T12, concrete blocks and premixed concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
79.	24-25/296/079	Tank Farm Road	72103305	To construct Box Drain (46 x 0.6 x 0.5)m & box culvert (5 x 0.6 x 0.6)m and Driveway (4.88 x 0.9 x 0.15)m using T12, concrete blocks and premixed concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
80.	24-25/296/080	Mustard Seed	72103305	To construct Box Drain (86 x 0.6 x 0.5)m, 2 Driveways (4.88 x 0.9 x 0.15) & (5 x 0.9 x 0.15)m, Walkway (1.2 x 0.9 x 0.15)m using T12 Rods, concrete blocks and premixed concrete. Road Restoration 216m²and pave using hot mix asphalt 0.051m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
81.	24-25/296/081	Dalley Village	72103305	To Construct Kerbwall & Slipper Drain 30m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
82.	24-25/296/082	Dickie Trace	72103305	To Construct Box Drain (15 x .6 x .9)m& (36 x .6 x .5)m with Entrances 3(4.88 x .9 x .15)m using T12 Rods, BRC, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
83.	24-25/296/083	Rancho South Trace	72103305	To Construct Box Drain (76 x .6 x .5)m, (39 x .6 x .7)m & One Side Wall (22 x .3 x .15)m with Entrances 4(4.88 x .9 x .15)m using T12 Rods, BRC, Concrete Blocks and Premixed Concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
84.	24-25/296/084	Sennon Village Extension	72103305	To Construct Kerb Wall & Slipper Drain 36m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
85.	24-25/296/085	1498 Arena Village	72103305	To Construct Box Drain (43 x .6 x .9)m using T12 Rods, BRC, Concrete Blocks and Premixed Concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
86.	24-25/296/086	8 Road Extension	72103305	To Construct Kerb Wall & Slipper Drain 163m & Box Drain (23 x .45 x (.3 x .5))m& (23 x .45 x (.3 x .7))m with Entrances 3(4.88 x .75 x .15)m & Walkway (2.4 x .75 x .1) using T12 Rods, BRC, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
87.	24-25/296/087	Back Street Lot 10	72103305	To Construct Box Drain (9 x .6 x .3)m, (60 x .6 x .5)m with Entrances 4(4.88 x .9 x .15)m & Walkway (1.2 x .9 x .1)m using T12 Rods, BRC, Concrete Blocks and Premixed Concrete	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
88.	24-25/296/088	Cain Street, Lot 10	72103305	To Construct Kerb Wall & Slipper Drain 30m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
89.	24-25/296/089	Lorensotte North Trace	72103305	To Construct Interlot Box Drain (60 x .6 x .9)m, using T12 Rods, BRC, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

GEORGETOWN MUNICIPAL CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
90.	24-25/296/090	Campbell Street	72103305	To Construct Box Drain (25 x 0.5 x 0.5)m using BRC Fabric, T12 Rods, Concrete Blocks and Premixed Concrete.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
91.	24-25/296/091	Hosein Valley Road	72103305	To Construct Box Drain (40 x 0.6 x 0.5)m, (20 x 0.6 x 0.5)m with inner wall 0.7m, Driveway (4.27 x 0.9)m and Kerb Wall & Slipper Drain 23m.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
92.	24-25/296/092	Union Street, Bonasse Village	72103305	To Construct Retaining Wall (22 x 1.8)m & (22 x 0.6)m, Kerb wall & Slipper Drain 114m and Slipper Drain 22m using T16 Rods, T12 Rods, T10 Rods, BRC Fabric, Premixed Concrete and Concrete Blocks.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
93.	24-25/296/093	Chinkit Street	72103305	To Construct Box Culvert (6 x 0.6 x 0.4)m with Head Walls 2(1 x 0.4)m and Kerb Wall & Slipper Drain 100m using HT16 Rods, Premixed Concrete and Concrete Blocks.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA REGIONAL CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
94.	24-25/296/94	St. Marie Street	72103305	To Construct Box Culvert (9 x 0.6 x 0.6)m with Headwalls 2(1 x 0.4)m using Premixed Concrete, HT16 Rods and Concrete Blocks.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
95.	24-25/297/95	South Oropouche Recreation Ground	73181104	To power wash and paint entire pavilion including roof and washrooms internally & externally & to refurbish & paint Basketball ring & Zinc Doors.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
96.	24-25/297/96	Darsan Trace Recreation Ground	72000000	To install perimeter Solar Lighting and electrical fixtures on washroom and pavillion.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
97.	24-25/297/97	Colley Street Recreation Ground	72153100	To construct Toilet Facility (2.4 x 4.26)m using T16mm, T12mm, RC Concrete and Concrete blocks.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
98.	24-25/297/98	Berridge Trace Recreation Ground	72153100	To construct RC Decking - (6 x 5.15)m with Shed Roofing (7.27 x 6.96)m	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
99.	24-25/297/99	Parrylands Recreation Ground	72151903	To construct Toilet Facility (2.4 x 4.26)m using T16mm, T12mm, RC Concrete and Concrete blocks.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
100.	24-25/297/100	Syfoo Recreation Ground	72153100	To refurbish existing bleachers and to electrify Recreation Ground	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
101.	24-25/298/101	Mosquito Creek Cremation Site	72000000	To Construct Cesspit System, Reconstruct (3) Pyres, Refurbish Washroom Area, Refurbish Office Space and to Restore Roadway	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
102.	24-25/300/102	Siparia Market Phase I	72101511	To Supply & Install New Energy Efficent Air Condition Units and Upgrade Cold Storage Systems & Ice Makers	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
103.	24-25/300/103	Siparia Market Phase II	72121103	To Upgrade Electrical & Plumbing Fixtures, Repair (1) Elevator, Refurbish General Building and Restore Roadway	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
104.	24-25/300/104	La Brea Market	72120000	To Construct Steel Shed using Existing Material	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
105.	24-25/302/105	Siparia Borough Corporation Compound - WS I Office & Technical Office	72141100	To Construct WS I Office Space, Installation of Toilets, Installation of (3) A/C Units, Installation of Electrical Fixtures and to Paint Building (Interior & Exterior) and To Refurbish Existing Building on Compound to Outfit the Technical Department: Plumbing, Electrical, A/C and Painting.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
106.	24-25/302/106	Siparia Borough Corporation - Fyzabad Sub-Office	72141100	To Construct Extension to Existing Office Space and Install Electrical Fixtures, A/C, Doors & Windows and to Paint Building.	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
107.	24-25/302/107	Siparia Borough Corporation - Palo Seco Sub-Office	72121103	To Upgrade Electrical Fixtures, Install A/C Units, Install Toilet (Complete) & Sink, Install Door & Locks, Install Windows, Supply Office Equipment and to Paint Interior of Building	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

No.	Project Number	Project Name	UNSPSC Code Lvl2	Description	Proposed Date for Issuing Bidding Documents	Estimated Project Duration	Expected Delivery/ Completion Date	Procurement Method	Contract Type	Standstill Period (if applicable)
108.	24-25/302/108	Siparia Borough Corporation - La Brea Sub-Office	72121103	To Upgrade Electrical Fixtures, Install A/C Units, Install Toilet (Complete) & Sink, Install Door & Locks, Install Windows, Supply Office Equipment and to Paint Interior of Building	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
109.	24-25/302/109	Siparia Borough Corporation - Cedros Sub-Office	72121103	To Reinforce Flooring, Install Partitions (Interior), Refurbish Exterior Wall, Install A/C Units and Paint Building	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A
110.	24-25/306/110	Disaster Management Unit - Emergency Operations Centre (EOC)	72151901	To Construct Foundation for DMU - Emergency Operations Centre	Feb-25	6 – 8 Weeks	April-25	Open tendering	Fixed Term Contract	N/A

SIPARIA BOROUGH CORPORATION